


1. ICCC (INTEGRATED COMMAND CONTROL CENTER) - PPP UNSOLICITED (AP)

2. DATA CENTER - PPP UNSOLICITED (AP)





ICCC PPP Unsolicited – Project Structure






Project Structure Key Highlights

- OIKN will become the Government Contracting Agency and off-taker for any services delivered by the projects
- Project return will be paid through availability payment scheme
- The proposed timeline for this modality will be 2025 onwards
- For PPP project, it would be eligible for government guarantee under IIGF and MoF



ICCC PPP Unsolicited - Process / Governance

Investing in Nusantara follows 8 steps process – that can be further specified depending on investment schemes being pursued





Incentives For Investors in Nusantara

	Tax holiday	Tax holiday up to 30 years for infrastructure sector with an investment value exceeding Rp 10 billion or micro, small, and medium-sized enterprises (UMKM) and government covers salary taxes for all employees residing in IKN
	PPN Incentives ¹	Exemption of PPN¹ on specific strategic goods/services and several sectors (real estate, electric vehicles, property leasing services, construction services, and waste processing services)
Fiscal Incentives	Super tax deduction	Super reduction of gross income by 200% for donations (donation expenses), 250% for vocational training (vocational training expenses), and 350% for R&D (research and development expenses)
mochaves	Customs	Customs duty exemption for 4-6 years (previously 2-4 years)
	Land Ownership	0% BPHTB ² (Land and Building Acquisition Costs), land ownership/rights: i. Land use rights for 95 years, ii. Building use rights for 80 years, iii. Management rights for 80 years
Ease of Doing	Incentives for Foreign Workers	Exemption from compensation costs for foreign labour for businesses/investors - covered by the government
Business	Provision of Housing	Authority to provide housing needs for investors and their employees
	Readiness of PPP	Availability payment of NCA off-taker agreement is guaranteed by Ministry of Finance through the Public-Private Partnership investment scheme
	Technical Facilities	Various technical assistance and support facilities from the government (such as project development facilities)
Government Guarantees	Joint investment	Appointment of SWF ³ Indonesia (Indonesia Investment Authority - INA) as the investment vehicle in IKN

^{1.} Value added Tax; 2. Bea Perolehan Hak atas Tanah dan Bangunan; 3. Sovereign Wealth Fund



ICCC PPP Unsolicited -Indicative Timeline


		•	2024										2025						
		ICCC (PPP Unsolicited -AP)	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	
	1	Market Briefing																	
	2	Proposal and Evaluation Process for the prospective																	
		initiating Investors																	
	3	Determination & Implementation of POC																	
Stage-1	4	Penetapan Pemrakarsa (Determination of the																	
Sta		prospective initiating Investor)																	
	5	FS Development																	
	6	Request project development facility to MOF																	
	7	PDF Contract																	
	8	FS Completion & Review with FPP Team																	
	9	Tender Preparation																	
	10	Pelaksanaan Tender (Bidding Tender)																	
-5	11	Proposal and Evaluation Process for Investors																	
Stage-2	12	Pemenang Tender (Winning Bidder)																	
Š	13	Preparation for Development ICCC V.3																	
	14	Development ICCC V.3 at OIKN Office																	
	15	Training OIKN Team																	

Highlight:

- ✓ Deadline for submission of investor proposals *Monday, 25 March 2024* Time: 11:00 PM (GMT+7)
- ✓ Announcement POC Investors 15 April 2024
- ✓ Announcement winner stage 1 9 Jul 2024



ICCC PPP Unsolicited - Project Scope



STAGE-1 STAGE-2

CURRENT PROJECT SCOPE

STAGE 1: FS + POC

- Feasibility Study for ICCC V3:
 - Kajian Hukum (Legal Study)
 - Kajian Teknis (Technical Study)
 - Kajian Lingkungan & Sosial (Environmental & Social Study) AMDAL
 - Kajian Ekonomi & Financial (Economic & Financial Study)
 - Kajian Resiko (Risk Assessment)
 - Bidding Tender document
 - Scheme Modality Form
 - Outstanding Issue and Action Plan
 - Summary FS Reporting

POC TEST

■ POC Test => (Apr-Jul) 2024

NEXT PROJECT SCOPE

STAGE 2: ICCC V3 (Jan-Mar 2025)

- Establish Command Center V3 at OIKN Office
- Training OIKN Team
- Support all use case for new integration or expansion
- Warranty HW & SW during PPP-AP



Investor Who Do Feasibility Study (FS) Development +Show Case

DISADVANTAGE:

- No Commercial Benefit on the FS project+POC
- No Commitment/No Warranty as winner for new bidding (stage 2)

ADVANTAGE:

- Fully understand the project requirement, can provide better best offering (technical and commercial solution)
- Bonus addition 10% at criteria investor selection ranking
- If the offering financial bigger than other investor candidate, have a option right to match to the benchmark of the lowest offering



Investor Proposal

Document should be submitted:

- Non-Disclosure Agreement (NDA): signed and stamped
- Letter of Confirmation (LOC): signed and stamped
- Company Profile: signed or stamped
- Annual Financial Reports for the last 3 (three) years which have been audited by a Public Accountant including Financial Report summary: signed or stamped
- Experience Project for ICCC and Data Center: signed or stamped
- Investment Interest Proposal: signed or stamped
 - Feasibility Study Development
 - POC Test
 - ICCC V3 Include Opex (manage service, license, etc)
 - Expansion EOY 2025-2026 (KIPP 1B and KIPP 1C) Include Opex (manage service, license, etc)
- Technical Design and Solution Proposal and Standardization: signed or stamped



Submission of the Proposal

Submission

- Softcopy: on Monday, 25 March 2024, Time 11.00 PM (GMT+7)
 - insyafiah@ikn.go.id
 - hariandjaenb@gmail.com
- Hardcopy: postmarked by Tuesday, 26 March 2024
 - To: Ibu Insyafiah
 Director of Funding NCA (OIKN)
 Menara Mandiri Building 2, 17th floor,
 Jl. Jendral Sudirman, Kav.54-55, Senayan,
 Kecamatan Kebayoran Baru, Kota Jakarta Selatan,
 Daerah Khusus Ibukota Jakarta (12190), Indonesia



Selection Criteria for Investor

- Legality Compliance
- Financial Ability

Total assets for each fiscal year during 2 (two) out of the last 3 (three) years > 0.75x total estimated capital expenditures for the Project.

Total net worth for each fiscal year during 2 (two) out of the last 3 (three) years > 1.5x total estimated equity for the Project.

Current ratio > 1 for each fiscal year in 2 (two) out of the last 3 (three) years.

Total EBIT > 0 for each fiscal year during 2 (two) out of the last 3 (three) years.

Total/Ending Balance cash flow > 0 for each fiscal year during 2 (two) out of the last 3 (three) years.


Gearing ratio < 3 for each fiscal year in 2 (two) out of the last 3 (three) years.

- Investment Interest Proposal
- Technical Design and Solution Proposal





Data Center PPP Unsolicited – Project Structure






Project Structure Key Highlights

- OIKN will become the Government Contracting Agency and off-taker for any services delivered by the projects
- Project return will be paid through availability payment scheme
- The proposed timeline for this modality will be 2025 onwards
- For PPP project, it would be eligible for government guarantee under IIGF and MoF



Process / Governance

Investing in Nusantara follows 8 steps process – that can be further specified depending on investment schemes being pursued





Incentives For Investors in Nusantara

	Tax holiday	Tax holiday up to 30 years for infrastructure sector with an investment value exceeding Rp 10 billion or micro, small and medium-sized enterprises (UMKM) and government covers salary taxes for all employees residing in IKN
	PPN Incentives ¹	Exemption of PPN¹ on specific strategic goods/services and several sectors (real estate, electric vehicles, property leasing services, construction services, and waste processing services)
Fiscal Incentives	Super tax deduction	Super reduction of gross income by 200% for donations (donation expenses), 250% for vocational training (vocational training expenses), and 350% for R&D (research and development expenses)
moonavoo	Customs	Customs duty exemption for 4-6 years (previously 2-4 years)
	Land Ownership	0% BPHTB ² (Land and Building Acquisition Costs), land ownership/rights: i. Land use rights for 95 years, ii. Building use rights for 80 years, iii. Management rights for 80 years
Ease of Doing	Incentives for Foreign Workers	Exemption from compensation costs for foreign labour for businesses/investors - covered by the government
Business	Provision of Housing	Authority to provide housing needs for investors and their employees
	Readiness of PPP	Availability payment of NCA off-taker agreement is guaranteed by Ministry of Finance through the Public-Private Partnership investment scheme
	Technical Facilities	Various technical assistance and support facilities from the government (such as project development facilities)
Government Guarantees	Joint investment	Appointment of SWF ³ Indonesia (Indonesia Investment Authority - INA) as the investment vehicle in IKN

^{1.} Value added Tax; 2. Bea Perolehan Hak atas Tanah dan Bangunan; 3. Sovereign Wealth Fund



Data Center PPP Unsolicited - Indicative Timeline


			2024							2025									
		DATA CENTER	MAR	APR	MAY	JUN	JUL A	UG S	SEP O	СТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL - OCT
	1	Market Briefing																	
	2	Proposal and Evaluation Process for the prospective																	
		initiating Investors																	
	3	Determination & Implementation of POC																	
Stage-1	4	Penetapan Pemrakarsa (Determination of the																	
Sta		prospective initiating Investor)																	
	5	FS Development																	
	6	Request project development facility to MOF																	
	7	PDF Contract																	
	8	FS Completion & Review with FPP Team																	
	9	Tender Preparation																	
	10	Pelaksanaan Tender (Bidding Tender)																	
Stage-2	11	Proposal and Evaluation Process for Investors																	
	12	Pemenang Tender (Winning Bidder)																	
Stag	13	Preparation for Development Data Center V3																	
	14	Development Data Center V3 at OIKN Office																	
	15	Training OIKN Team																	
	16	Certification Data Center																	

Highlight:

- ✓ Deadline for submission of investor proposals *Monday, 25 March 2024* Time: 11:00 PM (GMT+7)
- ✓ Announcement POC Investors 1 May 2024
- ✓ Announcement winner stage 1 1 Aug 2024



Data Center PPP Unsolicited - Project Scope



CURRENT PROJECT SCOPE

STAGE 1: FS + POC

- Feasibility Study for Data Center V3:
 - Kajian Hukum (Legal Study)
 - Kajian Teknis (Technical Study)
 - Kajian Lingkungan & Sosial (Environmental & Social Study) AMDAL
 - Kajian Ekonomi & Financial (Economic & Financial Study)
 - Kajian Resiko (Risk Assessment)
 - Bidding Tender document
 - Scheme Modality Form
 - Outstanding Issue and Action Plan
 - Summary FS Reporting

POC TEST

■ POC Test => (May – Aug) 2024

NEXT PROJECT SCOPE

STAGE 2: Data Center V3 (Feb-May 2025)

- Establish Data Center V3 at OIKN Office
- Training to OIKN Team
- Certification Data Center
- Support all use case for new integration or expansion
- Warranty HW & SW during PPP-AP



Investor Who Do Feasibility Study (FS) Development +Show Case

DISADVANTAGE:

- No Commercial Benefit on the FS project+POC
- No Commitment/No Warranty as winner for new bidding (stage 2)

ADVANTAGE:

- Fully understand the project requirement, can provide better best offering (technical and commercial solution)
- Bonus addition 10% at criteria investor selection ranking
- If the offering financial bigger than other investor candidate, have a option right to match to the benchmark of the lowest offering



Investor Proposal

Submission maximum on Monday, 25 March 2024, Time 11.00 PM (GMT+7):

- Non-Disclosure Agreement (NDA): signed and stamped
- Letter of Confirmation (LOC): signed and stamped
- Company Profile: signed or stamped
- Annual Financial Reports for the last 3 (three) years which have been audited by a Public Accountant including Financial Report summary: signed or stamped
- Experience Project for Data Center: signed or stamped
- Investment Interest Proposal: signed or stamped
 - Feasibility Study Development
 - POC Test
 - Data Center V3 Include Opex (manage service, license, etc)
 - Expansion EOY 2025-2026 (KIPP 1B and KIPP 1C) Include Opex (manage service, license, etc)
- Technical Design and Solution Proposal and Standardization: signed or stamped



Submission of the Proposal

Submission

- Softcopy: on Monday, 25 March 2024, Time 11.00 PM (GMT+7)
 - insyafiah@ikn.go.id
 - hariandjaenb@gmail.com
- Hardcopy: postmarked by Tuesday, 26 March 2024
 - To: Ibu Insyafiah
 Director of Funding NCA (OIKN)
 Menara Mandiri Building 2, 17th floor,
 Jl. Jendral Sudirman, Kav.54-55, Senayan,
 Kecamatan Kebayoran Baru, Kota Jakarta Selatan,
 Daerah Khusus Ibukota Jakarta (12190), Indonesia



Selection Criteria for Investor

- Legality Compliance
- Financial Ability

Total assets for each fiscal year during 2 (two) out of the last 3 (three) years > 0.75x total estimated capital expenditures for the Project.

Total net worth for each fiscal year during 2 (two) out of the last 3 (three) years > 1.5x total estimated equity for the Project.

Current ratio > 1 for each fiscal year in 2 (two) out of the last 3 (three) years.

Total EBIT > 0 for each fiscal year during 2 (two) out of the last 3 (three) years.

Total/Ending Balance cash flow > 0 for each fiscal year during 2 (two) out of the last 3 (three) years.

Gearing ratio < 3 for each fiscal year in 2 (two) out of the last 3 (three) years.

- Investment Interest Proposal
- Technical Design and Solution Proposal

Terima Kasih

